COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2020

ESTI MATE SUMVARY 09: 28: 47
CONTI D: C21221 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 21221-BID COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 161.0 DAYS TI ME ALLOW 245 WORK DAYS
Concrete Resurfacing, Various Locations in Region 1 PERCENT TI ME; 65.71 ORI G TI ME ALLOW 245 WORK DAYS

PRQIECT NO STAR100- 265
FY19 RESURFACI NG PREVENTI VE MAI NTENANCE

NAVE OF ROAD: 0201
PROJECT COUNTI ES: JEFFERSON ADANVS
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 11/ 30/ 2020 DATE TI ME STARTED 03/02/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 03/ 02/ 2020
DATE AWARDED 12/17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/10/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PROJECT AMT: $ 4,746, 182.31 PARTI Cl PATI NG $  4,291,093.18 $ 393, 634. 00
AWARD PRQIECT AM: $  4,008,191.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 41% TOTAL EARNI NGS 4,291, 093. 18 393, 634. 00
FUNDS AVAI LABLE: $ 455, 089. 13 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 4,291, 093. 18 393, 634. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 60, 122. 87 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 4,230, 970. 31 393, 634. 00

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 4,230, 970. 31 393, 634. 00

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;s 77777 3 795,76;3;.706 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

CAT NO0200

0005 202-00250

0010

203- 00000

0015

203- 01597

0020

208- 00035

0025

208- 00046

0030

208- 00053

0035

208- 00054

0040

208- 00056

0045

208- 00103

0050

208- 00105

0055 208-00106

ROADWAY

C21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Uncl assi fied Excavation

Pot hol i ng

Aggregat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain

Storm Drain

Storm Drain

and

Renoval Di sposal

Renoval and Di sposal

Sweepi ng (Sedi ment Renoval)

of Sedi nent

of Sedi ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

Inlet Protection (Type 1) (84 Inch)

Inlet Protection (Type I1)

Inlet Protection (Type I11)

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
500. 000
SF
6. 06000
214. 000
cYy
32. 83000
0. 000
HOUR
296. 36000
722.000
LF
13. 73000
7.000
EACH
1, 343. 95000
0. 000
EACH
230. 15000
0. 000
EACH
368. 93000
0. 000
EACH
339. 66000
(Labor) 12. 000
HOUR
37. 75000
(Equi prent ) 8. 000
HOUR
104. 19000
20. 000
HOUR

135. 60000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

214.000
0. 000
214.000

0. 000
0. 000
0. 000

722.000
0. 000
722.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

12. 000
0. 000
12. 000

8. 000
0. 000
8. 000

6. 250
0. 000
6. 250
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ESTI MATE RUN 11/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 47

AMOUNT

7,025

9,913

5,375

453.

833.

847.

.00

62

.00

06

80

.00

.00

.00

00

52

50



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21221-BID ESTI MATE RUN 11/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO: 0009 09: 28: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 15. 000 12. 000
HOUR 0. 000 0. 00
154. 71000 12. 000 1, 856. 52
0065 304-05000  Aggregate Base Course (Class 5) 1, 072. 460 1,072. 460
TON 0. 000 0. 00
76. 13000 1,072. 460 81, 646. 38
0070 304-06000 Aggregat e Base Course (Cl ass 6) 43. 210 43.210
TON 0. 000 0.00
78.12000 43. 210 3,375.57
0075 403-00720 Hot M x Asphalt (Patching) (Asphalt) 148. 250 148. 250
TON 0. 000 0. 00
275. 00000 148. 250 40, 768. 75
0080 625-00000  Construction Surveying 1. 000 0.750
LS 0. 000 0.00
42, 250. 00000 0. 750 31, 687. 50
0085 626- 00000 Mobi I i zati on 1. 000 0. 905
LS 0. 000 0. 00
399, 001. 00000 0. 905 361, 095. 91
0090 626-01113  Public Information Management (Tier 111) 400. 000 265. 000
DAY 27.000 2,224.80
82.40000 292. 000 24, 060. 80
0095 627-00008 Modi fi ed Epoxy Pavenent Marking 70. 000 39. 000
GAL 0. 000 0. 00
223. 00000 39. 000 8, 697. 00
0096 627-00008 Mbd Epoxy Pvnt Mg WB | 70 MP 290 to MP 287 0. 000 0. 000
GAL 0. 000 0.00
223. 00000 0. 000 0. 00
0100 627-00013 Paverment Marking Paint (H gh Build) 64. 420 59.410
GAL 3.900 325.53
83. 47000 63. 310 5, 284. 49
0105 627-01010 Preforned Plastic Pavenent Marking (Type I)(Inl aid) 400. 000 280. 000
SF 0. 000 0. 00

31.22000 280. 000 8, 741. 60



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21221-BID ESTI MATE RUN 11/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO: 0009 09: 28: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 627-01011 Preforned Plastic Pavenment Marking (Contrast)(lnl aid) 600. 000 155. 000
SF 0. 000 0.00
31. 22000 155. 000 4,839. 10
0111 627-01011 Preform Plastic Pvnt Mg (Contr)(Inlaid) WB1 70 M 0. 000 0. 000
290 to MP 287
SF 0. 000 0. 00
31. 22000 0. 000 0. 00
0115 627-02010 Preforned Plastic Pavenment Marking (Type 11) (Inlaid) 77.000 63. 250
SF 0. 000 0.00
33. 77000 63. 250 2,135.95
0120 627-30405 Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 192. 000 192. 000
SF 0. 000 0. 00
23. 58000 192. 000 4,527. 36
0125 627-30410 Preforned Thernopl astic Pavement Marking (Xwal k- St op 182. 000 182. 000
Li ne
) SF 0. 000 0.00
15. 93000 182. 000 2,899. 26
0130 629-01110 Locate Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
365. 06000 0. 000 0. 00
0135 630-00000 *Fl aggi ng 400. 000 318. 500
HOUR 0. 000 0. 00
34.99000 318. 500 11, 144. 32
0140 630- 00003 *Uni fornmed Traffic Control 1, 680. 000 1,104. 250
HOUR 122. 000 13, 344. 36
109. 38000 1,226. 250 134,127.23
0141 630-00003 Uniforned Traf Ctrl WB I 70 MP 290 to MP 287 41.500 0. 000
HOUR 41. 500 4,539. 27
109. 38000 41.500 4,539. 27
0145 630-00006 *Uniformed Traffic Control (Vehicle) 1, 680. 000 1,104. 250
HOUR 122. 000 3,336.70
27. 35000 1,226. 250 33,537.94
0146 630-00006 Uniforned Traf Cirl (Vehicle) WB I 70 MP 290 to MP 41.500 0. 000
287
HOUR 41. 500 1,135.03

27.35000 41.500 1,135.03



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21221-BID ESTI MATE RUN 11/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO: 0009 09: 28: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0150 630-00007 *Traffic Control Inspection 30. 000 21.000
DAY 0. 000 0.00
328. 12000 21.000 6, 890. 52
0155 630-00012 *Traffic Control Managenment 204. 000 151. 000
DAY 12. 000 11, 484. 00
957. 00000 163. 000 155, 991. 00
0156 630-00012 Traf Ctrl Myt WB 1 70 M 290 to MP 287 4. 000 0. 000
DAY 4.000 3, 828. 00
957. 00000 4. 000 3,828. 00
0160 630-00015 *Uniformed Traffic Control Coordination 0. 000 0. 000
HOUR 0. 000 0. 00
27. 35000 0. 000 0. 00
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0.00
492. 17000 0. 000 0. 00
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 5. 400
EACH 0. 000 0. 00
98. 44000 5. 400 531.58
0175 630-80341  *Construction Traffic Sign (Panel Size A) 34. 000 30. 600
EACH 0. 000 0.00
49. 22000 30. 600 1, 506. 13
0180 630-80342 *Construction Traffic Sign (Panel Size B) 46. 000 41. 400
EACH 0. 000 0. 00
76. 55000 41. 400 3,169. 17
0185 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0.00
114. 84000 0. 000 0. 00
0190 630-80344  *Construction Traffic Sign (Special) 192. 000 172. 800
SF 0. 000 0. 00
20. 78000 172.800 3,590. 78
0195 630-80355 *Portable Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00

14, 765. 18000 5. 400 79, 731. 97



CONTI D

CAT NO0200

0200

0205

0210

0215

0220

0221

0225

0230

0235

0240

0245

630- 80358

630- 80360

630- 80363

630- 80380

630- 85041

630- 85041

632- 00000

700- 70010

700- 70019

700- 70023

700- 70111

Cc21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON

ROADWAY

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Traffic Cone

*Mbbi | e Attenuator

Mobil e Attenuator WB |

70 MP 290 to MP 287

*Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
(c 4.000
EACH
2, 187. 43000
215. 000
EACH
43. 75000
0. 000
EACH
54. 68000
175. 000
EACH
5. 47000
204. 000
DAY
273. 43000
4.000
DAY
273. 43000
1. 000
LS
27, 747. 75000
0. 000
FA
1. 00000
-1, 027. 960
FA
1. 00000
3, 200. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

193. 500
0. 000
193. 500

0. 000
0. 000
0. 000

157. 500
0. 000
157. 500

151. 000
13. 000
164. 000

0. 000
4. 000
4.000

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

-1,027.960
0. 000
-1,027.960

3, 200. 000
0. 000
3, 200. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 11/ 30/ 2020

3,554

1,093

.00

.00

.00

.00

59

72

.00

.00

.00

.00

.00

09: 28: 47

AMOUNT

7,874

8, 465

861.

44,842

1,093

20, 810

-1, 027.

3, 200

75

63

.00

53

52

72

81

.00

96

00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 7
ESTI MATE RUN 11/ 30/ 2020
09: 28: 47

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0250 700-70380

0445 630-86801

0450 900- 00006

0455 626- 00000

0460 626- 00000

0465 626-00100

CAT NO0202

0255 202-00210

0260 412-00190

CAT NO0203

0265 202-00210

0270 202-00240

Cc21221
21221-BID
STAR100- 265
| TEM
DESCRI PTI ON
ROADWAY

F/ A Erosion Control

Traffic Signal (Tenp) Tenporary Traffic Signals for

Wat ki ns Location

Added Item (Dol lar)/ COVID 19 Project Suspension

Conpensati on

Mobi | i zation Additional work at new | ocation 11

Mobi | i zati on

Mobi | i zation (w o Autopay)

Location 1: 1-76, West of 136th Ave.

Renoval of Concrete Pavenent

Concrete Pavenent (Patching)

Location 2: 1-70, Exit 304 (Bennett)

Renoval of Concrete Pavenent

Renoval of Asphalt Mat (Pl aning)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
1. 000
LS
3, 987. 50000
30, 930. 580
DOL
1. 00000
0. 000
LS
1. 00000
0. 000
LS
80, 000. 00000
1. 000
LS
80, 000. 00000
CAT 0200  CURRENT AMT $
1, 298. 000
sy
35. 00000
1, 298. 000
sy
138. 00000
CAT 0202  CURRENT AMT $
1, 371. 000
sy
35. 00000
1, 752. 000
sy

6. 52000

0. 000
0. 000 0.00
0. 000 0.00

0. 900
0. 000 0. 00

0. 900 3,588.75

30, 930. 580
0. 000 0.00

30, 930. 580 30, 930. 58

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

1. 000
0. 000 0. 00

1. 000 80, 000. 00

1,475,398.34 $ 44,866.00%$ 1, 246, 427. 96

1, 298. 000
0. 000 0.00

1, 298. 000 45, 430. 00

1, 298. 000
0. 000 0. 00

1, 298. 000 179, 124. 00

224,554.00 % 0.00% 224, 554.00

1,371.000
0. 000 0.00

1,371. 000 47, 985. 00

1, 752. 000
0. 000 0. 00

1, 752. 000 11, 423.04



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21221-BID ESTI MATE RUN 11/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO: 0009 09: 28: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 Location 2: 1-70, Exit 304 (Bennett)

0275 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 263. 000 263. 000
TON 0. 000 0.00
137. 24000 263. 000 36,094. 12
0280 411-10255 Emul si fied Asphalt (Slow Setting) 64. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0285 412-00190  Concrete Pavenent (Patching) 1, 229. 000 1,229. 000
SY 0. 000 0.00
138. 00000 1, 229. 000 169, 602. 00
0290 412-14000 Sawi ng and Seal i ng Concrete Pavenent Joints 0. 000 0. 000
LF 0. 000 0. 00
15. 55000 0. 000 0. 00
CAT 0203 CURRENT AMT $ 265,489.44 % 0.00% 265, 104. 16

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0295 202-00190 Renoval of Concrete Median Cover Material 11. 000 11. 000
Sy 0. 000 0. 00
58. 72000 11. 000 645. 92
0300 202-00201 Renoval of Curb 36. 000 36. 000
LF 0. 000 0. 00
11. 51000 36. 000 414. 36
0305 202-00210 Renpval of Concrete Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
35. 00000 0. 000 0. 00
0310 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
312. 91000 1. 000 312.91
0315 412-00190 Concrete Pavenent (Patching) 10. 000 10. 000
5% 0. 000 0. 00
138. 00000 10. 000 1, 380. 00
0320 412-05002 Full Depth Repair of Concrete Pavenent 388. 120 388. 120
SF 0. 000 0. 00

169. 62000 388. 120 65, 832. 91



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21221-BID ESTI MATE RUN 11/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO: 0009 09: 28: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 Location 3: SH 121 & Chatfield Intersections

0325 609-40031 Curb Type 4 (Section B) (Key-Way) 20. 000 20. 000
LF 0. 000 0. 00
38. 59000 20. 000 771. 80
0330 610-00030 Medi an Cover Material (Concrete) 17. 000 17.000
SF 0. 000 0. 00
41. 72000 17. 000 709. 24
CAT 0204 CURRENT AMT $ 70,067.14 $ 0.00% 70, 067. 14

CAT NO0205 Location 4: US-285

0335 202-00210 Renoval of Concrete Pavenent 1, 885. 000 1, 885. 000
Sy 0. 000 0. 00
35. 00000 1, 885. 000 65, 975. 00
0340 206-00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
cY 0. 000 0. 00
207.71000 0. 000 0. 00
0345 412-00190 Concrete Pavenment (Patching) 1, 873. 000 1, 873. 000
5% 0. 000 0. 00
138. 00000 1, 873. 000 258, 474.00
0350 412-15000 Routing and Sealing Concrete Pavenent Cracks 126. 000 126. 000
LF 0. 000 0. 00
91. 08000 126. 000 11, 476.08
CAT 0205 CURRENT AMT $ 335,925.08 $ 0.00% 335, 925. 08

CAT NO0206 Location 5: 1-70, Exit 295 (Watkins)

0355 202-00210 Renoval of Concrete Pavenent 1, 326. 000 1, 326. 000
Sy 0. 000 0.00
35. 00000 1, 326. 000 46, 410. 00
0360 412-00190 Concrete Pavenent (Patching) 1, 095. 000 1, 095. 000
5% 0. 000 0.00
138. 00000 1, 095. 000 151, 110. 00
CAT 0206 CURRENT AMI $ 197,520.00 $ 0.00$% 197, 520. 00

CAT NO0207 Location 6: 1-76, West of 88th Ave.

0365 202-00210 Renoval of Concrete Pavenent 2, 664. 000 2,664. 000
SY 0. 000 0.00
35. 00000 2,664. 000 93, 240. 00



CONTI D: C21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21221-BI D ESTI MATE RUN 11/ 30/ 2020
PRQIECT STAR100- 265 ESTI MATE NO 0009 09: 28: 47
CURRENT PREV QTY/ ANOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0207 Location 6: |-76, West of 88th Ave.
0370 412-00190  Concrete Pavenent (Patching) 2, 447.000 2,447.000
Sy 0. 000 0. 00
138. 00000 2,447.000 337, 686. 00
CAT 0207 CURRENT AMT $ 430,926.00 % 0.00% 430, 926.00
CAT NO0208 Location 7: SH 177, Arapahoe Rd.
0375 202-00210 Renoval of Concrete Pavenent 32.000 32. 000
SY 0. 000 0. 00
35. 00000 32. 000 1, 120. 00
0380 412-00190 Concrete Pavenent (Patching) 32. 000 32. 000
Sy 0. 000 0. 00
138. 00000 32.000 4,416. 00
CAT 0208 CURRENT AMT $ 5,536.00 $ 0.00% 5, 536. 00
CAT NO0209 Location 8: 1-70, East of Wadsworth Bl vd.
0385 202-00210 Renoval of Concrete Pavenent 1, 787. 000 1, 787.000
SY 0. 000 0. 00
35. 00000 1,787.000 62, 545. 00
0390 412-00190  Concrete Pavenent (Patching) 1, 787. 000 1,787.000
Sy 0. 000 0. 00
138. 00000 1, 787. 000 246, 606. 00
CAT 0209 CURRENT AMT $ 309, 151.00 % 0.00% 309, 151. 00
CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)
0395 202-00240 Renoval of Asphalt Mat (Pl aning) 983. 000 983. 000
SY 0. 000 0. 00
6. 52000 983. 000 6, 409. 16
0400 403-34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 192. 020 192. 020
TON 0. 000 0. 00
137. 24000 192. 020 26, 352. 82
0405 411-10255 Enulsified Asphalt (Sl ow Setting) 51. 000 0. 000
GAL 0. 000 0. 00
6. 02000 0. 000 0. 00
0410 412-11000 Concrete Pavenent Dowel Bar Retrofit 150. 000 150. 000
EACH 0. 000 0. 00
61. 08000 150. 000 9, 162. 00



CONTI D: Cc21221 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21221-BID ESTI MATE RUN 11/ 30/ 2020
PRQJECT: STARL00- 265 ESTI MATE NO: 0009 09: 28: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0210 Location 9: 1-70, Exit 292 (Airpark)

0415 412-14000 Sawi ng and Seal ing Concrete Pavement Joints 6, 481. 000 6, 481. 000
LF 0. 000 0. 00
15. 55000 6, 481. 000 100, 779. 55
CAT 0210 CURRENT AMT $ 143,010.55 % 0.00% 142, 703.53

CAT NO0211 Location 10: 1-70, Exit 310 (Strasburg)

0420 202-00210 Renoval of Concrete Pavenent 6, 614. 000 3, 866. 000
SY 1, 497. 000 52, 395. 00
35. 00000 5, 363. 000 187, 705. 00
0421 202-00210 Rem Conc Pavenment WB | 70 MP 290 to MP 287 519. 000 0. 000
SY 519. 000 18, 165. 00
35. 00000 519. 000 18, 165. 00
0425 412-00190 Concrete Pavenent (Patching) 6, 614. 000 3, 866. 000
SY 1, 497. 000 206, 586. 00
138. 00000 5, 363. 000 740, 094. 00
0426 412-00190 Conc Pvnt (Patching) WB I 70 MP 290 to MP 287 519. 000 0. 000
SY 519. 000 71, 622. 00
138. 00000 519. 000 71,622.00
0430 412-14000 Sawi ng and Sealing Concrete Pavenent Joints 1, 723. 000 1, 723. 000
LF 0. 000 0. 00
15. 55000 1,723.000 26,792. 65
0435 412-19000 Hot Poured Concrete Joint Seal ant 1,579. 000 940. 000
LF 0. 000 0.00
14. 09000 940. 000 13, 244. 60

CAT 0211 CURRENT AMI $ 1,283,049.76$ 348,768.00$% 1, 057,623. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0440 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
5, 555. 00000 1. 000 5, 555. 00
CAT 0400 CURRENT AMT $ 5,555.00 % 0.00% 5, 555. 00

PROJECT TOTAL CURRENT AMI $ 4,746,182.31% 393,634.00$% 4,291, 093. 12



